CALIFORNIA CHANGE ORDER (CO) CO No.: 00143

High-Speed Rail Authority
TITLE: Provide Design Services for PG&E DATE: 02/23/2017
Electrical Distribution Packages S, T,
&, U.
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR:  Attn: Ghassan Arigat
Tutor PerinZachry/Parsons, a Joint Venture
1401 Fulton Street, Suite 400
Fresno, CA 83721

DESCRIFTION OF CHANGE:

This change order compensates the contractor for performing all services required to resolve electric distribution conflicts,
and for providing a design thereof, as stipulated in Bid Packages, "PG&E Electrical Distribution Design, Design Package
- S (Hemdon/Golden State Bivd.)"; “PG&E Electrical Distribution Design, Design Package - T {Ave. 7 to Ave.15.5)"; and
“PG&E Electrical Distribution Design, Design Package - U (Downtown)"; dated 10/5/2016; The design services to be
performed are for conflicte as shown on pages 3, 4, and 6, respectively In the County of Madera and the City of Fresno.

The contracior shall coordinate with and obtain final approval of their design from all affected local jurisdictions including
but not limited to PG&E, County of Madera and the City of Fresno.

EXTRA WORK AT LUMP SUM:
For this work the contractor shall be paid the agreed lump sum of $693,932.44. This lump sum constitutes fuli and complete

compensation for performing all design services, including all markups, by reason of this change.

TIME ADJUSTMENT:

Any delay due to this change order, if any and if determined fo be a controlling operation, shall be evaluated under a
separate change order in accordance with Section 23.4, “Equitable Adjustments ~ Limitation on Delay and Disruption
Damages,” of the General Provisions.

Time

pco Payment Description Quantity Unit Lt Net Amount Adj.
ftem Price Days

256.56 00001 TRC Solutions to provide design services for 10 LumpSum  $69393244 $693,932.44 0

PQOAE Electric Distribution Packages 8,T.&,U.

Total: $693,93244 ©

Conftractor California High Speed Rail Authority
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2 CALIFORNIA CHANGE ORDER (CO) CO No.: 00143

High-Speed Rail Authority
TITLE: Pravide Design Services for PG&E DATE: 02/23/2017
Electrical Distribution Packages S, T,& U.
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06
Release of Clalms

Except as modified by this Change Order, all terms and condltions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract ime and Contract amount and constitutes a mutuai accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order inciuding, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By exscuting this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty
of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order 18 made in good falth and in accordance with the terms of the Contract.

The amount of ime and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticlpated impacts or amounts that may be Incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to belleve and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement anc amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim Is falsely represented.

Subcontractor's Sworn Certification{s):

Attached as V {indicate “none” if no
such Subcontractors are involved) are sworn certifications from each Subcontractor involved in the Work or event
contemplated by this Changa Order in the form above.

Tutor Perini/Zaghry/Parsons, a Joint Venture
"’Acceptan‘}é by' h —
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Ghassan Arigat — Project Manager/Director
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California High all Authority
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%E f a; i : Hugo Mejla — Design & Construction Manager

I | i 3 /07/ 7
U

Page 2 of 5



